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Meeting Minutes — Approval

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held May 20, 2003
9:30 am to 11:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

JL'4^ ell-76^	 Date: C7 ^7 /d 3

Greg So ton, roject Manager, DOE-RL

Not Present
Date:

Woody Russell, Project Manager, DOE-ORP

Date: (,^ 1.2	 3

Laura Ruud, Project Manager, Washington State Department of Ecology

Contractor Concurrence

/.G6 z ^3Date:
Anthony Miskho, LAR Report Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 -Attendance List
Attachment 3 -Summary of Commitments	

^ D
Attachment 4 - Workshop Schedule and Status	 Ju^

u ^ 2G03

EDMC



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held May 20, 2003
9:30 am to 11:30 am

MEETING AGENDA

1. Last month's meeting minutes

2. Hot topics

None

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project
Managers

3720

4. Action Item Status (completed)

5. Workshop items

Consolidation of requirements documents and any other new agreements from
workshops (no new discussion - ongoing)

Consistency/interface between WIDS and the PMWT — (discussed —ongoing)

6. Next meeting (date and time): June 24, 2003, 9:30 —11:30 room 244-B (could be
reevaluated)



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held May 20, 2003
9:30 am to 11:30 am

Attendance List

Name	 Organization

P. A. Powell CH2M Hill
J. D. Doughty CH2M Hill
L. E. Ruud Ecology
R. W. Wilson Ecology
J. M. Ayres Ecology
D. M. Yasek BHI
A. G. Miskho FH
Greg Sinton DOE-RL



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held May 20, 2003
9:30 am to 11:30 am

Summary of Commitments

Action # Responsible Description Date Closed
Party

03-2003-01 DOE Obtain information about WIDS capabilities for 05-20-2003
sorting and presentation of data.

02-2003-03 DOE Consolidate the various requirements for the
LDR Report for review and comment by
Ecology during the summer 2003.

02-2003-02 DOE Compile a list of the facilities in the 300 Area
that are not already specifically scheduled for a
storage assessment. DOE will share the list with
Ecology to agree upon the scope of the 300 Area
General Assessment.

12-2002-01 Ecology Ecology to continue researching LLBG storage
assessment concerns

12-2002-02 DOE RL and DOE will evaluate Ecology's request to move 02-06-2003 —
ORP the 242-S, 242-T, and 242-13/13L storage RL

assessments up into CY2003 05-20-2003 -
ORP

05-20-2003 Note 1: The Tri-Party Agreement primary document comment period for the
CY2002 LDR Report ends close of business Monday, June 16 th, 2003.



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held May 20, 2003
9:30 am to 11:30 am

Workshop Schedule and Status

Workshop Topics List Date discussions Status of discussions
to start (not yet started/

ongoing/completed)
From March 14, 2002 Resolution of Dispute
Changes to TGDS/LSDS August 2002 Completed (9/2002)
Consolidation of requirements documents Feb 2003 ongoing
and any other new agreements from
workshops
Tracking commitments contained in the LDR June 2002 Completed (9/2002)
report
How to accomplish within year changes June 2002 Completed (9/2002)
How to accomplish year-to-year changes in July 2002 Completed (2/18/2003)
LDR report
Revisit assessment schedule October 2002 Completed (2/18/03)
Mechanism to transmit documents (e.g. data May 2002 Completed (6/2002
gap plan) clarified 10/2002)
From May 29, 2002 Project Manager Meeting
Recurrence requirements for storage October 2002 Completed (2/18/2003)
assessments
Referencing specific milestones for December 2002 Completed (12/2002)
milestone coverage
Consistency/interface between WIDS and the March 2003 ongoing
PMWT
Unknown characterization answer October 2002 Completed as part of
requirements "Changes to

TGDS/LSDS" item
PMWT as a catch all shield March 2003 Completed (3/2003)
Should waste that meets LDR or is stored in December 2002 Completed (2/2003)
accordance with the 268.50 storage
prohibition be included in the report? (e.g.,
ERDF Direct Disposal)
How much detail needed on description of December 2002 Completed (2/2003)
facilities included in the LSDS.



Distribution:

J. Ayres Ecology 135-18
D. Bartus EPA 135-18
L. Bostic BNI H4-02
S. B. Cherry FH 133-15
B. Cum BNI H4-02
J. D. Doughty CH2M Hill R1-51
T. W. Gardner-Clayson DOE-ORP H6-60
R. H. Gurske FH H8-73
C. Haas FH L1-04
J. B. Hebdon DOE-RL A5-58
M. F. Jarvis DOE-RL A5-58
E. M. Mattlin DOE-RL A5-15
A. G. Miskho FH N1-26
C. H. Mulkey CH2M Hill R1-51
E. J. Murphy-Fitch FH Al-14
R. P. 011ero BHI HO-18
P. A. Powell CH2M Hill R1-51
J. E. Rasmussen DOE-ORP 116-60
W. Russell DOE-ORP H6-60
L. E. Ruud Ecology B5-18
G. H. Sanders DOE-RL A6-38
G. L. Simon DOE-RL A6-38
E. R. Skinnarland Ecology 135-18
H. T. Tilden PNNL K3-75
B. D. Williamson DOE-RL A4-52
R. W. Wilson Ecology 135-18
D. M. Yasek BHI HO-02

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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